CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WAO0103 WEST AIRPORT WATER LINE
DESCRIPTION

Construction of a 20” water line on West Airport Boulevard from Gillingham to Eldridge Road and funding for the City’s
participation of the upsizing of the developer installed water main along the proposed West Airport Right-of-way from Eldridge
to the Glen Laurel Development from a 12” pipe to a 16” pipe.

PROJECT MANAGER (S) CONSULTANT (s) Pate Engineering
Pete Polito, Public Works Contract Administrator/Project Manager
CONTRACTOR (S) Linco Construction, Inc.

BUDGET AMOUNT $746,226

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering
Report

Land/Right-of-Way

| Design/Surveying

| Equipment and Furniture

|
|
| Construction |
|
|

| Contingency

ToTAL COSTS 746,226
PROPOSED REVISED ACTUAL
PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering

Report 10/00-02/01 | 01/01-09/01

| Land/Right-of-Way | | |

| Design/Surveying | 02/01-08/01 | 09/01-12/02 |

| Bid | 08/01-09/01 | 02/03-03/03 |

| Construction | 03/03-09/03 | 04/03-08/03 |
|

| Equipment & Furniture
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COMMENTS

PRoJECT COMPLETED 11/04




	Budget Amount     $746,226
	Project Costs
	Budget
	Actual
	Project Schedule
	Comments
	November: A change order was issued to reflect project field measured quantities.  Project Complete, final project amount






